DigiComp is the planning phase of a two part
comprehensive information system modernization project. The planning phase is
expected to last throughout 2015. Implementation (the second phase of the project) will
occur in 2016.

Continue to monitor this site to view updates in DigiComp planning.

DigiComp Update — December 2015

In the November 2015 DigiComp Planning Project Update, we gave details about the use of an online
“availability polling” tool for scheduling purposes. Like web accounts, this tool will be a great benefit to
both internal and external users, providing a more efficient and timely way of scheduling hearings,
meetings, and other group events.

In December the DigiComp Communications Team scheduled and held 13 focus group meetings
attended by all non-managerial staff. The team met with Topeka staff in person and with regional office
staff by speaker phone. The purpose of the focus groups was to identify any and all questions and
concerns the staff may have had about the DigiComp planning project, and the new workers
compensation digital system. Many concerns were voiced about system functionality and impact on job
duties. Excellent suggestions were gathered. At the outset of each meeting the team advised the group
that we might not have immediate answers to their questions; however, the team was actually able to
answer some of the participants’ questions. After an initial compilation and analysis by the team
members, the results will be shared with the steering committee in mid-January.

The DigiComp Team will continue to provide monthly updates of the status of our project, and details
regarding the new system.

DigiComp Communications Team members include Carol Cast, Tara Noll, Roxie Ortiz, Alan Stanton and
Jessica Webb.

We welcome any questions or input, which can be sent to digicomp@dol.ks.gov.
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